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Instructions
® Part A should be completed before attempting Part B.
® There are 36 marks for Part A and 30 marks for Part B, giving a total mark for
both parts of 66.
® Part A and Part B tasks will be submitted together for each learner on
completion of Part B.
® Part B contains material for the completion of the set task under
supervised conditions.
® Part B should be undertaken in 2 hours during the assessment period of 3 days
timetabled by Pearson.
® Part B is specific to each series and this material must only be issued to learners
who have been entered to undertake the task on a date set by Pearson in the
relevant series.
® Part B should be kept securely until the start of the 2-hour supervised
assessment period.
® This booklet should not be returned to Pearson.
® Answer all activities.
Information
® The total mark for this paper is 30.
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Instructions to Teachers/Tutors and/or Invigilators

This paper must be read in conjunction with unit information in the specification, the
BTEC Nationals Instructions for Conducting External Assessments (ICEA) document and the
unit 3 Administrative Support Guide 2019. See Pearson website for details.

Refer carefully to the instructions in this task booklet and the Instructions for Conducting
External Assessments (ICEA) document to ensure that the assessment is
supervised correctly.

The set task should be carried out under supervised conditions.

Electronic templates for use in activities 3 and 4 will be provided for centres to download
for learner use.

Learners must be provided with printed or locked down electronic copies of their
documents produced in Part A so that they can make reference to these throughout the
supervised assessment period.

Work should be completed on a computer using the supplied documents or using
project software as directed in each activity.

Internet access is not permitted.

All learner work must be completed independently and authenticated by the teacher/
tutor and/or invigilator before being submitted to Pearson.

Centres are free to arrange the single session 2-hour supervised assessment period how
they wish provided it is completed within the 3-day period scheduled by Pearson and
according to the level of supervision specified.

Centres are responsible for putting in place appropriate checks to ensure that only
permitted material is introduced into the supervised environment.

Maintaining Security

« During any break materials must be kept securely.

« User areas must only be accessible to the individual learners and to named members
of staff.

+ Access to the internet is not permitted.

« Learners can only access their work under supervision.

+ Learner work must be regularly backed up.

« Learners should save their work to their folder using the naming instructions
indicated in each activity.

« Any work learners produce under supervision must be kept securely.

«  Any materials being used by learners must be collected in at the end of the
2-hour session.
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Outcomes for Submission

Each learner must create a folder to submit their work. Each folder should be named
according to this naming convention:

[Centre #]_[Registration number #]_[surname]_[first letter of first name]_U3B

Example: Joshua Smith with registration number F180542 at centre 12345 would have a
folder titled

12345_F180542_Smith_J_U3B

Each learner will need to submit 2 PDF documents, within their folder, using the file
names listed.

Activity 3: activity3checkpoint_[Registration number #]_[surname]_[first letter of first
name]

Activity 4: activity4email_[Registration number #]_[surname]_[first letter of first name]

An authentication sheet must be completed by each learner and submitted with the
final outcomes.

The work should be submitted no later than 20 May 2019.
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Instructions for Learners
Read the set task information carefully.

You must plan your time accordingly and be prepared to submit all the required
evidence by the date specified.

You will need to refer to your work from Part A to complete the set task in Part B.

You will complete this set task under supervision and your work will be kept securely at
all times.

You may use a calculator and will have access to a computer. All activities must be
completed using a computer.

There will be no access to the internet.

You must work independently throughout the supervised assessment period and should
not share your work with other learners.

Outcomes for Submission

You must create a folder to submit your work. Your folder should be named according to
this naming convention:

[Centre #]_[Registration number #]_[surname]_[first letter of first name]_U3B

Example: Joshua Smith with registration number F180542 at centre 12345 would have a
folder titled

12345 _F180542_Smith_J_U3B
You will need to submit 2 PDF documents, within your folder, using the file names listed.

Activity 3: activity3checkpoint_[Registration number #]_[surname]_[first letter of first
name]

Activity 4: activity4email_[Registration number #]_[surname]_[first letter of first name]

You must complete an authentication sheet before you hand your work into your
teacher/tutor.
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Set Task Brief

You are asked to use your project management and evaluation understanding and
skills within a given computing project scenario. The project is underway and you are
monitoring and controlling its progress to its completion and closure.

You need to review the project’s progress and lessons learned. It is time for you to
provide a Project Checkpoint Report for the CEO and the client. You will need to write a
review of the project delivery and describe any issues that have arisen.

Information
The building of the new stores was delayed by one week.

In the third week of the project, the Senior Network Engineer had four days off work due
toillness.

Some sales terminals were found to be faulty and had to be replaced. It took ten days for
these specialist items to be returned and replaced.
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Part B Set Task
You must complete ALL activities within the Set Task.
Produce your documents using a computer.

Save your documents in your folder ready for submission using the formats and
naming conventions indicated.

Activity 3

Produce the Project Checkpoint Report for your project, using the given template
Project_Checkpoint_Report.rtf.

It must include information from the start of the project to completion including:

a summary of the work completed by the project team
« anissues log
« asummary of lessons learned.

You should refer to your completed project documentation produced in your Part A task to
help you complete this task.

You may need to adjust the outcomes of your planning documentation based on the new
information provided.

Add further lines to the Project Checkpoint Report sections if required.

Save your Project Checkpoint Report as a PDF in your folder for submission as
activity3checkpoint_[Registration number #]_[surname]_[first letter of first name]

You are advised to spend 45 minutes on this activity.

(Total for Activity 3 = 8 marks)
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Reviewing the project
The project is complete and was signed off.

The CEO of Hype Computing has directed you to give feedback to the owner of
Digital Graffiti, using your company’s email system.

The feedback should include a written account of:

final cost of the project with justification of any over/under spend

« how the project has performed against the success criteria

« an evaluation of how successful the project management has been throughout the
stages of the project lifecycle

« asummary of the lessons learned, including an explanation of the key lessons that
would be helpful to transfer to future projects. Include a summary of successes as
well as project issues.

Activity 4

Produce your email to send to the owner of Digital Graffiti using the
email template Email.rft.

Extend the box space to fit your answer.

Save your email as a PDF in your folder for submission as
activity4email_[Registration number #]_[surname]_[first letter of first name]

You are advised to spend 1 hour and 15 minutes on this activity.

(Total for Activity 4 = 22 marks)

TOTAL FOR PART B = 30 MARKS
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